

ID	Task Name	Duration	Start	Finish	2, '03							Nov 9, '03							Nov 16, '03							Nov 23, '03						
					M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F		
1	Engine set-up	2 days	Mon 11/3/03	Tue 11/4/03																												
2	Run engine	1 day?	Wed 11/5/03	Wed 11/5/03																												
3	Drain oil & sample	1 day?	Wed 11/5/03	Wed 11/5/03																												
4	Purge fuel system & sample	1 day	Thu 11/6/03	Thu 11/6/03																												
5	Run engine	1 day?	Thu 11/6/03	Thu 11/6/03																												
6	Power run 1 sample 1	1 day?	Thu 11/6/03	Thu 11/6/03																												
7	ETC test cycle 1 sample 1	1 day?	Thu 11/6/03	Thu 11/6/03																												
8	ESC test cycle 1 sample 1	1 day?	Thu 11/6/03	Thu 11/6/03																												
9	ESC test cycle 2 sample 1	1 day?	Thu 11/6/03	Thu 11/6/03																												
10	ELR Test cycle 1 sample 1	1 day?	Thu 11/6/03	Thu 11/6/03																												
11	Power run 2 sample 1	1 day?	Thu 11/6/03	Thu 11/6/03																												
12	Drain oil & sample	1 day?	Thu 11/6/03	Thu 11/6/03																												
13	Purge fuel system & sample	1 day?	Fri 11/7/03	Fri 11/7/03																												
14	Run engine	1 day?	Fri 11/7/03	Fri 11/7/03																												
15	Power run 1 sample 2	1 day?	Fri 11/7/03	Fri 11/7/03																												
16	ETC test cycle 1 sample 2	1 day?	Fri 11/7/03	Fri 11/7/03																												
17	ESC test cycle 1 sample 2	1 day?	Fri 11/7/03	Fri 11/7/03																												
18	ESC test cycle 2 sample 2	1 day?	Fri 11/7/03	Fri 11/7/03																												
19	ELR Test cycle 1 sample 2	1 day?	Fri 11/7/03	Fri 11/7/03																												
20	Power run 2 sample 2	1 day?	Fri 11/7/03	Fri 11/7/03																												
21	Drain oil & sample	1 day?	Fri 11/7/03	Fri 11/7/03																												
22	Purge fuel system & sample	1 day?	Mon 11/10/03	Mon 11/10/03																												
23	Run engine	1 day?	Mon 11/10/03	Mon 11/10/03																												
24	Power run 1 sample 3	1 day?	Mon 11/10/03	Mon 11/10/03																												
25	ETC test cycle 1 sample 3	1 day?	Mon 11/10/03	Mon 11/10/03																												
26	ESC test cycle 1 sample 3	1 day?	Mon 11/10/03	Mon 11/10/03																												
27	ESC test cycle 2 sample 3	1 day?	Mon 11/10/03	Mon 11/10/03																												
28	ELR Test cycle 1 sample 3	1 day?	Mon 11/10/03	Mon 11/10/03																												
29	Power run 2 sample 3	1 day?	Mon 11/10/03	Mon 11/10/03																												
30	Drain oil & sample	1 day?	Mon 11/10/03	Mon 11/10/03																												

Project: HSA Plan Date: Thu 9/18/03	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	